## **Integrated Data Management**

Turn-Around Solutions

											Turi-Ardund Soldions													
Project Progress Report																								
Order No.	Project Name	Province		Droposed	Operations				Finance															
				Proposed - End Date	Project Days	Project	Progress (%)		Budgets				Payments to date			Balances			Project Manager	Service Provider				
							Mandatory	Intervention	Intervention	Proj	ject Man	Support Services	Intervention	Project Man	Support Services	Project	Project Man	Support Services	<u>l</u>					
1055	Cresta Motorlab	Gauteng	17/01/2017	30/04/2017	106	-3	75%	100%	R 282,300.00	R	31,600.00	R 28,230.00	R 216,300.00	R 15,000.00	R 5,000.00	R 66,000.00	R 16,600.00	R 23,230.00	Nceba Mabiza	Novation Engineering				
																				<del></del>				
										1														
										1														
										1														
			1				1			1														
										+														
			1							1														
			+				1			-														
			+				-			+										l				

31,600.00 R

-3

75%

100%

R 282,300.00 R

28,230.00 R 216,300.00 R 15,000.00 R

66,000.00 R 16,600.00 R 23,230.00

5,000.00 R